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Abstract 
 
This study examines the economic risks of building a grain drying facility. Establishment of a 
grain drying facility is a construction with a high level of customized specific solutions. It 
hampers the quantification of the risks in the projects, since it makes it hard to gather 
historical data. The study is conducted in conjunction with Akronmaskiner AB, a Swedish 
company that manufactures and develops grain drying facilities which have had a strong 
demand for a study in the area.  
 
In the study a model has been developed to create an assessment of the building process of a 
turnkey drying facility. Because of the lack of statistical data in this specific subject the study 
has been conducted with help of fuzzy theories. The fuzzy data is collected through a 
questionnaire which is set towards companies responsible for the construction of Akron’s 
drying facilities. The respondents have determined how long it takes to assemble the specific 
components of a drying facility. To test and verify the authentic of the study, the model has 
been tested against a previously installed drying facility, where the outcome between the 
model and the reality has been compared.  
 
The study indicates that the model improves the predictability of the costs of building a grain 
drying facility. Thereby the risks related to the assembly process can be captured and the 
uncertainties of the projects lowered which by better management of the risks are possible to 
reduce.  The thesis also leaves a smaller analysis of the risks in these projects and how they 
should be handled and decreased which would be beneficial for all stakeholders in the market.  
During the study´s survey, the main risks around the building process of a drying facility are 
quantified and it shows that largest costs in the process are related to the building shell and 
conveyors.  
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Sammanfattning  
 
Uppsatsen handlar om de ekonomiska riskerna som uppkommer vid byggnation av 
torkanläggningar.. Varje byggnationsprojekt är unikt vilket gäller vid byggnationer av 
torkanläggningar. På grund av bristande statistik kring monteringsprocessen av dessa 
anläggningar är det svårt att kvantifiera riskerna och att dra lärdomar från tidigare projekt. 
Tidigare studier inom risk management har visat att det är vikigt att kunna kvatifiera risker för 
att fatta strategiskt bra beslut. Det har även Akronmaskiner AB upptäckt och därför 
efterfrågade de den här undersökningen.   
 
Studien har använt sig av så kallad fuzzy theory vilket innebär att kunskaper om riskerna har 
inhämtats med hjälp av experters bedömningar. I undersökningen har data för simuleringen 
insamlats med hjälp av en enkät till de bolag som Akron anlitar för att montera anläggningar i 
det aktuella geografiska området. För att testa den modell som har utvecklats under studiens 
gång, och på så sätt öka modellens äkthet har en Case-studie genomförts. Caset är baserat på 
en tidigare monterad torkanläggning som Akron tillsammans med sina underleverantörer har 
monterat och driftsatt. Under avsnittet analys diskuteras hur och på vilket sätt som den ökade 
kundskapen inom detta specika område kan användas på bästa vis. Studien analyserar även de 
marknadseffekter som uppkommer genom en bättre risk estimering av byggnationsprocessen 
av torkanläggningar.  
 
Modellen ökar möjligheterna att förutsäga kostnaderna och riskerna förknippat med 
byggnation av torkanläggningar. Genom detta minskar osäkerheten i projekten och vår 
förhoppning är att den ökade informationen ska ge bättre riskhantering på projektnivå. 
Modellen innehåller dock fortfarande osäkerhet. Genom att kartlägga tidsåtgången för 
monteringen av de olika delarna av torkanläggningen samt genom att dela in anläggningen i 
fler delar så skulle precisionen kunna förbättras. Den nya kunskapen kommer förhoppningsvis 
att tillåta att projektledningarna kan fatta bättre riskhanteringsbeslut, skriva mer effektiva 
kontrakt och på lite längre sikt minska riskpremien i marknaden för torkanläggningar.  
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Dictionary  
 
Construction projects 
In this thesis, construction project is the general term used to indicate a building process. 
Since the focus of the thesis is quite specific, by building process we will always refer to the 
set-up of a drying facility.  
 
Fuzzy theory 
It is a method used to transpose subjective thoughts into numbers and make them countable. 
This is a method often used when there are gaps in the data sets.  
 
Grain dryer 
It is the technical facility formed by a storage silo equipped with air channels blowing hot air 
through a tunnel system. This enables to dry grain to the desired moisture content level.  
 
Grain moisture equilibrium 
It is the water content level allowing for the safe storage of a specific cereal.  
 
Possibility distribution 
It is a mathematical operator, used in fuzzy theory, for mapping data into a distribution.  
 
Probability distribution 
It is a mathematical operator illustrating the probability of a certain outcome.   
 
Monte Carlo Simulation 
It is an instrument used to simulate an outcome based on a mathematical system. It is often 
used in computerized calculation due to the comprehensive amount of data.  
 
Risk assessment 
It is the procedure by which the risk of a specific threat is assessed. This can be done in both a 
qualitative and quantitative way. 
 
Risk management 
It is a concept that includes a company's management method that actively works with 
analyzing, minimizing and preventing the risks to which a business is exposed. 
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1 Introduction 
 
Risk management is becoming increasingly important in a changing world (Power, 2007). 
This implies that companies need to prepare in order to manage events that may not be fully 
foreseen. To be able to handle risks, companies need to know which risks they are exposed to 
and their potential impact on the companies’ activities. Increased knowledge about risks, by 
identifying which factors should be handled with priority, can improve firm performance 
(Mikes, 2011). Then it is important to manage risk throughout the entire firm’s operations. To 
stress the importance of managing risks in an effective way, Gordon et al. (2009), among 
others, provide a study showing that firms with higher quality of risk management are more 
profitable.  
 
Knowledge about risks can be achieved using both qualitative and quantitative methods. Most 
companies combine both methods in order to identify and characterize the risks they may 
have to face (Baker et al., 1998). Quantifying risks are valuable for comparing risks with each 
other and, if measured in monetary terms, with other strategic issues (Collier, 2009). 
Qualitative methods, like SWOT-analysis, are more suitable for detecting causes of risk. The 
need for calculations differs depending on the specificity of the situation. 
 
Risk management in construction projects requires special measurement tools for quantifying 
risks (Taroun et al., 2011). The main reason for this is the uniqueness of each construction 
project; it implies that there are seldom any historical data accessible. This is problematic 
considering that many standard risk management tools rely on the analysis of data referring to 
past experience.  
 
Still, risk assessment is an important subject for construction management. This kind of 
projects is often risky and bad turnouts can have huge impact. Taroun et al. (2011) write 
about a lack of studies estimating a monetary value of the risks associated with construction 
projects. Monetary values will allow for comparing risks with other costs in the projects, risk 
optimization and for designing risk-sharing contracts. This may in turn, by contributing to the 
set-up of more efficient construction projects, allow achieving higher profitability (Öztaş and 
Ökmen, 2004).  
 
This study will look at the economic risks of construction projects relative to the assembling 
of grain drying facilities. The facilities are complex plants mounted inside a building and used 
for grain drying and storage (McLean, 1980). Grain drying construction projects have the 
typical objectives that one expects in any type of construction project (Thorsson, 2015, pers. 
comm., and Lock, 2004), that is: i) delivering the building in time, ii) completing it respecting 
the budget and iii) constructing a building with sufficient quality for the customer (Lock, 
2004).  
 
Our study has been developed in collaboration with AB Akronmaskiner (Akron), a Swedish 
company with a long history in the sector of grain dryers’ construction. The company is a 
family business which has been run in the last 80 years. Akron has annual sales of 
approximately SEK 80 million and employs nearly 70 people (www, Retriever, 2015). The 
product range has been changing over time and today Akron is mostly selling drying and 
storage devices for handling grains and axial fans for industrial applications.  
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1.1 Grain drying facility 
The grain dryers currently used were developed during the 1970s and since then there have 
been many dryers manufactured (Jonsson, 2006). Approximately 80-90% of all the grain 
produced in Sweden is dried and handled by drying facilities that are located next to the farm 
where the grain is produced. The main task for the grain dryer is to remove/lower the 
moisture of the grain until it has reached equilibrium (McLean, 1980). When storing cereals, 
it is important that they reach moisture equilibrium since this implies that potential damages 
in terms of crop quality, once stored, are minimized. Many of today’s modern drying facilities 
in Sweden are mounted in a compact building where both storage silos, loading, unloading 
and drying system are tightly clustered in order to have an efficient utilization of the available 
space. The most common type of dryer is the High-Temperature dryer which blows hot air 
through a channel system into a room where the wet grain is exposed. The grain emits water 
molecules into the warm air, these are then absorbed and the grain is dried.  
 
 
Figure 1, A standard grain drying facility, equipped with the standard components (www, Akron, 
2015). 
 
We see in figure 1 the typical construction of a complete grain drying facility commonly 
mounted in Sweden (Jonsson, 2006). The plant is composed by a number of standard 
components such as a dumping pit, a drier, storage silos and the bulk loading silos for the 
unloading part. It is worth stressing that usually the mix of components is customized. During 
the assembling, the building shell and the inventories for the facility are mounted in the same 
process. The assembling phase differs significantly between the facilities because of the 
special design due to specific customer’s requests.  
 
Akron’s products are sold through different channels depending on the market segment they 
belong to. In the agricultural segments, the sale channel consists of importers or agents who 
represent Akron’s brand in each market. Sales of Akron’s grain drier facilities in Sweden are 
arranged by their own sales department or by some established dealers. Different sales 
channels entail different contracting issues which require information about the connected 
risks.  
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1.2 The need of a risk assessment 
Almost 40% of the total investment needed for a drying facility is represented by the 
construction process. This includes concrete, ground work and electrification (see figure 2 for 
an illustration of actual costs). The costs related to the assembling part and the associated 
uncertainties have always been problematic for practitioners to calculate (Thorsson, 2015, 
pers. comm.). Since these costs consider an important part of the total investment cost, the 
relative uncertainty may significantly influence the risk characterizing the entire installation. 
 
 
Figure 2, Per-component investment requirements in a drying facility (Own elaboration based on 
Jonsson, 2006). 
 
In general, it has always been quite difficult to assess the time actually needed for the 
completion of different construction projects. Therefore, there has always been a demand for 
investigative studies addressing this issue (Thorsson, 2015, pers. comm.).  
 
A drying facility, for instance, that was built in the southwest part of Sweden in year 2013 
was considerably more costly than calculated (ibid.). The plant was composed as a normal 
drying facility with two batch dryers, storage bins, the related transport conveyors and 
electrical and casting work was also included. The calculations were performed without 
taking into account any potential variation due to uncertainty. When the construction work 
was finished, the final cost for the assembling and installation was almost twice the expected 
cost. The increase was mainly due to the need of spending more time with assembling. If 
these costs would have been foreseen, losses could have been limited. 
 
The uncertainty and the risks about the assembling are, according to market theory, taken into 
account through a risk premium to be paid in the market of grain dryers (Pindyck, 2009). The 
actors involved in the transaction are usually risk averse. This means that they require a 
higher expected profit if the risks are higher. Under uncertainty, it is also possible that the 
actors in the markets overstate the potential risks and thereby also require a higher risk 
premium. Knowledge about risks and improved risk management may then help to reduce 
actual prices.  
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We illustrate these considerations using an example of the possible effect of reduced risk 
premiums in the grain drier market. As shown in figure 3, the supply line has two possible 
locations, one upper- and one lower position. In the upper-supply-line it is shown that the risk 
premium is included in the value. Given a certain demand, it follows that we have a lower 
quantity sold, Q0, and a higher price, P0. This illustrates how risks affect the economic system 
in a negative way, since uncertainty generates higher prices and lower quantities traded in the 
system.  
 
 
 
Figure 3, Effect of knowing the risks in construction of drying facilities (Own elaboration based on 
Pindyck, 2009) 
 
The issue is a risk assessment problem. To solve this firms need information about the risks. 
Firms that can make a more precise appraisal of the risks are also able to present a better offer 
to their customers (Nasirzadeh et al., 2014). For the customers and the suppliers of drying 
facilities, knowledge about risks could be used as an argument in price negotiations and it 
may enable both parts to agree on a fair price. Assessing uncertainty could potentially lead to 
better designed risk sharing contracts and enable spreading the risk among parties involved in 
the projects. Planning the construction projects with respect to risks might help risk handling 
as well. With a good design of the contracts, risk can be handled in an efficient way.  
 
 
1.3 Problem  
There are several risks involved in the construction of a large facility, such as grain dryers 
(Lock, 2004). Usually, in these projects a major part of the total investment cost is related to 
the construction cost (Jonsson, 2006). The construction process includes risks which are hard 
to assess (Taroun et al., 2011). This may have a negative impact on the value that 
stakeholders attach to this part of process due to unexpected costs which result in less 
profitable projects. If the risks associated with the installation could be mapped, the 
uncertainty surrounding the construction cost could be lowered. This could in turn allow for a 
more efficient contracting and lead to less costly construction projects. Furthermore it is of 
great interest for all stakeholders to identify the risks associated with the setup process.   
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1.3 Aim and research question 
 
The aim of this research is: 
 
 i) To set up a model for estimating the economic risks characterizing the construction process 
of a grain drying facility. 
 
 ii) To apply the model for measuring the impact of uncertainty in the cost calculation. 
 
If both the suppliers and the customers have a good understanding of the various risks that 
arise over the installation of a drying facility, this may support the functioning of a more 
efficient market with benefits accruing to both parties. Thereby our research questions are the 
following: 
 
i) which approach should be taken in order to correctly assess the economic risk 
characterizing the construction of a grain drying facility? 
 
ii) how may fuzzy theory be used in order to evaluate the impact of uncertainty in the 
assessment of construction costs?  
 
 
1.4 Delimitations 
The study is limited to the use of subjectively calculated data, a limitation that is unavoidable 
given the lack of objective data. This limitation may, of course, decrease the solidity of our 
predictions. The use of statistics would surely have increased the solidity of our results 
(Robson, 2011). The same theoretical framework can be used also with other data assembling 
methods. Therefore the choice of using subjectively assessed data does not affect the validity 
of the simulation model and the limitation does not affect the choice of theories used in the 
study. 
 
The subjective method used in this study is based on the assumption that firms’ managers 
have knowledge about their specific installation times. The fuzziness is believed to be a weak 
link in the nature of the problem and therefore not possible to exclude (Tokede and Wamuziri, 
2012). The uncertainty of the subjective assessment is not treated and measured in the study.  
 
The aggregation method contains a limitation, it does not account for large spreads between 
the respondents’ answers. This limitation is accepted since other aggregation methods are 
more time consuming. The data are believed to be coherent since all the most likely values are 
inside the aggregated intervals, thanks to this the effect of this limitation minor.    
 
This research is limited to the examination of the economic risks characterizing the 
assembling of grain drying facilities. The thesis focuses on the building process since it is 
believed to be the most uncertain part of the construction project (Thorsson, 2015, pers. 
comm.). This impression is partly confirmed by Nasirzadeh et al. (2014) and other studies.  It 
follows that our study does not address all the risks present in the entire construction project. 
This limitation implies that our study will not look into risks associated with warranties, 
delivery times, and constructions’ default and contracting. Last, this limitation is also 
introduced in order to be consistent with the timeframe set for developing a master thesis.  
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The study is also limited to respondents assembling grain drying facilities delivered by Akron. 
This seems necessary since other grain dryer producers might have a different organizational 
structure and then a different approach to the realization of their construction projects 
(Thorsson, 2015, pers. comm.). This means that the results of our study may not necessarily 
extend to other companies supplying grain dryers. In contrast, we believe that the framework 
developed for the assessment of construction risk may be easily adapted to the analysis of 
other cases.  
 
The study is limited to the analysis of construction projects undertaken in the plainparts of 
south-western part of Sweden since in these areas the dryer facilities share a similar design 
(McLean, 1980). The geographical definition is adopted to exclude conditions that differ in 
different geographical locations. An example of this is that in Great Britain the drying plants 
usually are built without a covering shell, which is unusual in Sweden (McLean, 1980).  
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2 Literature review 
Chapter 2 provides a literature review of the most relevant academic articles which are in 
line with the subject of the thesis. The review is divided into three parts depending on the 
discussed subject, these are; risk management, contracts and construction projects. These 
literatures are used to pick and combine the theories in the conceptual framework of the 
thesis. The chapter highlights the importance of quantitative information and the issues of 
providing such information in planning construction projects. 
 
2.1 Risk management  
Risk management is a process in business which aims at detecting and managing risks 
(Collier, 2009). Managing risks does not necessarily mean reducing risks but it means that 
managers need to be aware of the risks in order to make strategic choices about how to handle 
them. By choosing wisely between how to handle different risks, managers can improve the 
firm performance and use risk management as a comparative advantage (Gordon et al., 2009). 
 
During the second half of the 1900s and onward the researchers have had a growing interest 
in the risks associated with business (Power, 2007). These are commonly classified as risk 
and uncertainties where risk is considered to be measurable and possible to calculate while 
uncertainties are not (Hardaker et al., 2004). The value attached to risks is usually determined 
as the product of their potential impact and their probability (Hillier, 2010). It follows, that on 
the basis of the definitions used for characterizing the concepts of risk and uncertainty, risks 
can be valued whilst uncertainties cannot. 
 
Risks and uncertainties affect companies' profitability. Stakeholders expect companies to be 
aware of risks and be able to handle unfavorable results (Power, 2007). Catasús et al. (2007) 
shows the importance of measurement for management in organizations. They state that since 
only what is measured will be managed, organizations tend to focus on the stuff that is 
measured when they make decisions. It implies that measuring risks are important if managers 
are to consider those in their decisions. Measurements also enable managers to divide 
accountability for different questions, it can be a method to reduce risks and improve 
performance (Catasús et al., 2007). Effective risk management therefore requires quantifying 
risks.  
 
In Wakolbinger and Cruz (2011), it is stated that knowledge and manageability of risks are 
important when it comes to writing contracts. It is also shown that being aware of risks can 
represent a competitive advantage for a firm (ibid.). Summing up, we may conclude that 
measuring risks is extremely important for companies, in particular when they propose and 
sign contracts.  
 
An overview of risk management in the agricultural sector is written by Hardaker et al. 
(2004). The authors write about the risks that a farmer is exposed to, risks such as weather, 
production, financial sources, and other business risks. Even though the risks in a construction 
project may differ from the ones normally faced by a farmer, some of the methods described 
in their book are also suitable for this study.  
 
Most risk management models are based on standard procedures for detecting and measuring 
risks based on historical data available to firms (Collier, 2009). The three steps; risk detection, 
risk evaluation and risk response, are described below. These steps can be regained in the 
theoretical framework of the study.  
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2.1.1 Risk detection 
The first step in most risk management models is the risk detection (Collier, 2009). This is 
usually a qualitative process developed through interviews, benchmarking, brainstorming or 
similar methods. Detecting the risks is important since managers need to know what they are 
supposed to handle. This process is mainly about finding the risk sources. Grouping risks 
having similar triggers or impacts can be useful in order to ease the risk evaluation. The 
definitions of risk sources can be used as a base for further calculations or used for subjective 
evaluations.  
  
2.1.2 Risk evaluation 
The next step in the risk management process is to assess the impact and the probability of the 
risks (Collier, 2009). This is the same as calculating the value of risks (Hillier, 2010). There 
are many methods for estimating these values; some of them are Monte Carlo simulations and 
business continuity planning (Collier, 2009). The choice of method is depending on what kind 
of information is wanted and on the available input data.  
 
2.1.3 Risk response  
According to Collier (2009) managers can choose to handle risks in four different ways: 
 
i)   Avoiding it, 
ii)  Reducing it,  
iii) Hedging against it, or  
iv) Accepting it.  
 
Avoiding risk means that the firm simply chooses to not consider risky operations. Reduction 
of the risk means that by some controls the manager may have the opportunity to reduce risk. 
Another way to avoid or reduce risk is by sharing it with any other actor, for example by 
outsourcing, hedging or buying an insurance contract. Acceptance is the last method for 
handling risks. This means that managing the risk is done by accepting the outcome of it and 
being prepared for bad turnouts. The handling options are a strategic choice of the firm and 
the right choice differs between firms. The important thing is that the choice is coherent with 
the company's risk profile.  
 
 
2.2 Contractual issues 
Construction project contracts can be written in different ways (Gordon, 1994). Common 
agreements are set on the basis of fixed price contracts, design-build, turnkey, build-operate-
transfer, material delivery contracts or as a combination of these contractual frames. Different 
contract types allocate risks differently between the parties (Nasirzadeh et al., 2014). Table 1 
illustrates three different contracts normally used by Akron when selling grain dryers. The 
table also illustrates how the responsibility for risks is split between the parties. As can be 
seen different contracts are used also for construction projects considering grain dryers.  
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Table 1, Three typical contracts used in selling process of grain dryers and how they divide 
responsibility (Own elaboration, based on Thorsson, 2015, pers. comm.) 
  
Construction project contracts for grain driers 
Responsible 
partner 
Material 
delivery 
Design Projecting Mounting Groundwork 
   
Turnkey contract Contractor Contractor Contractor Contractor Contractor 
Flexible contract Contractor Contractor Contractor/client Contractor/client Client 
Material delivery 
contract 
Contractor Contractor/client Client Client Client 
 
 
Nasirzadeh et al. (2014) investigate the usability of risk simulations for contracting and risk 
sharing purposes. The authors conclude that knowing the risks is important in contracting. A 
fuzzy Monte Carlo simulation can be used for calculating the risks for this purpose in a 
construction projects. According to Nasirzadeh et al. (2014) contracts can be used to divide 
risks between relevant stakeholders. It is optimal to design the contract such that the party 
who can better control a specific risk should bear the responsibility for it. Thereby this party 
is supposed to take initiatives aiming at controlling it. Designing these contracts though 
require a sufficient knowledge about the risks. Even though this study does not involve a 
deeper investigation about the design of contracts, assessing correctly risk has very important 
implications for contracting.    
 
2.3 The uniqueness of construction projects 
The projects are usually one-off projects with customized buildings (Taroun et al., 2011). The 
uniqueness of the projects means that there is a lack of relevant data to use for statistical 
calculations. This entails that calculating risks in construction projects becomes problematic 
since probabilities are generated using historical data (Mikes, 2011). Therefore, researchers 
have tried to find different methods for constructing a probability measure for costs in 
construction projects. By using fuzzy possibility distributions based on experts opinions we 
are able to assessing the risks specified in a construction process of a drying facility 
(Hardaker et al., 2004).   
 
The planning of a construction project is important for its success (Lock, 2004). Planning the 
time schedule reduces the uncertainty and makes the risks more manageable. The main targets 
for a successful construction project are i) to deliver in time, ii) to finish in line with the 
budget and iii) to deliver a building with sufficient quality. These targets are similar in all 
construction projects. The time spent in the construction phase is usually an important cost 
and risk source in construction projects. Along with strict deadlines this implies that using 
time as calculation unit is a logic and common measurement base. 
 
 
2.4 Risk assessment in construction projects 
Carr and Tah (2001) developed a fuzzy simulation model to calculate the riskiness of 
construction projects. Their model is built on estimating the riskiness of a project through the 
comparison of the likelihood of a bad turnout with other projects. They then propose, as 
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outcome of the model, a risk index which is used in order to compare the risks. An important 
concept presented in Carr and Tah (2001) is that a subjectively generated fuzzy density 
function is often the best estimation possible when there is lack of relevant data. Their model 
is, however, not able to associate a monetary value to the risk, quite common problem with 
fuzzy set models for construction projects (Taroun et al., 2011).  
 
In Mohamed and McCowan (2001) a fuzzy monetary evaluation of construction projects is 
combined with a fuzzy non-monetary evaluation of the projects. Their model is mainly 
interesting for construction companies that prioritize non-monetary values, such as employing 
personal and establishing a brand name. The article offers a framework for evaluating these 
two kinds of factors on a common base.  The authors also provide a discussion about the 
suitability of using fuzzy possibility distributions instead of ordinary probability distributions 
based on historical data. They conclude that given the circumstances it should be more 
appropriate using possibility rather than probability distributions.  
 
In their study fuzzy triangular and trapezoidal density functions are used. This is motivated 
from the unlikeliness that an expert will be able to answer the questions with a complete 
density function (ibid.). It is likely that they can provide an interval and a most likely value 
inside the indicated interval.  
 
The use of fuzzy theory in risk analysis in the construction sector is examined also by Tokede 
and Wamuziri (2012). In their study, practitioners in England and Scotland were asked about 
their beliefs about the relevance of using fuzzy theories for risk assessment in construction 
projects. The authors propose a method combining both interviews and a survey for capturing 
a holistic picture of the subject. The practitioners express that a fuzzy approach is relevant in 
construction projects and that calculating the risks involve a possibility of detecting risk in 
operations. Then some risks can be avoided and the projects may become more profitable. For 
some projects that are highly repetitive it is found that the practitioners believed that it was 
easier to use simpler mathematical tools for assessing the risks. The practitioners stress that 
the usage of fuzzy theory must be motivated by the economic gain in the project. 
 
Öztaş and Ökmen (2004) use Monte Carlo simulation in a case study project relative to the 
construction of a police station in Turkey. They divide the project into phases and then use 
expert opinions to establish fuzzy possibility density functions for the expenditure of time for 
each phase. The data assembling used is otherwise only described in fractals in the article. In 
their study it is found out that the contractor made a complete miscalculation about the costs 
of the project and therefore made a loss on the contract. This illustrates the importance of this 
kind of evaluation. As it will become clearer later, the model used by Öztaş and Ökmen 
(2004) has importantly inspired the analysis presented in our study.   
 
Banaitienė et al. (2011) made a qualitative study asking companies in the Lithuanian 
construction industry about which risks they were aware of. In their literature review they 
conclude that pure qualitative studies in the field of risk management are unusual since most 
studies are oriented at quantifying the risks. Qualitative methods usually suits better for risk 
detection and not for quantifications. In their study the authors do exactly this in order to find 
out which specific risks affects projects developed in Lithuania. They however conclude that 
for more practical problems it would be needed to develop a quantitative study.  
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Baker et al. (1998) made a qualitative study in which they described which methods of risk 
management were most commonly used by practitioners in projects. They found that most 
companies use a combination of qualitative and quantitative risk assessment.  
 
A deeper literature review about risk management in construction projects is made by Taroun 
et al. (2011). In their review, it is discussed the issue of associating monetary terms to the 
riskiness of construction projects. This is interesting given that the most part of the literature 
focus only on risk ranking between projects and do not determine the value of the risks. 
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3 Theoretical framework 
In this chapter the theoretical framework is developed, which are a concept of theories that 
aims to simplify the theories for the reader. Presenting a theoretical framework is provoked 
by Robson, (2011). The chapter starts with a summary of the developed framework and 
continues with a description of the fuzzy and simulation theories. The theoretical framework 
has also been influenced from the literature review.  
 
3.1 Conceptual theoretical framework  
In the subject of risk management, there are a several theories that could be used in order to 
handle the analysis of risk exposure in construction projects (Collier, 2009). Before the 1960s 
a limited consideration was given to the risks in construction projects (Taroun, 2014). Many 
of the standard theories of risk management in construction projects are based on historical 
data and variations over time. In recent studies, simulation models like Monte Carlo 
simulations and fuzzy theory have become more common. 
 
In order to explain the links between the theories used in the thesis, an illustration of the 
conceptual framework is established (Miles and Huberman, 1994). The model helps to 
understand how the theories that are used interact with each other (see figure 4). In order to 
evaluate the risk, several steps must be taken. The conceptual framework begins with data 
collection followed by the simulation and the risk evaluation on which the risk handling 
decisions can be based on. The risk handling concerns both contracting and risk management 
strategies.   
 
 
Figure 4, The conceptual theoretical framework that is used in thesis (Own elaboration based on 
(Miles and Huberman, 1994)). 
  
3.2 Fuzzy theory 
The fuzzy logic was developed in the 1960’s by Lotfi A. Zadeh (Carr and Tah, 2001). The 
method is used to quantify subjective thoughts into numbers and make them countable. Usual 
application areas are medical science, qualitative surveys and intelligent computing 
(Kuncheva, 2000). Fuzzy theories can also be used for estimating numbers when the recorded 
data are insufficient or unreliable, as when estimating future events (Jarl, 2003). The fuzzy 
theory is not a statistical method even if there are similarities (Zadeh, 1965). 
  
A fuzzy theory allows grading how strong a value belongs to a category (ibid.). A common 
example of this is the case of water belonging to the category warm (i.e. hot water) or not, see 
figure 5. This is an example of a linguistic fuzzy set where a verbal observation is 
transformed into a number (Kuncheva, 2000).  
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Figure 5, Description of how strong a data belongs to a specific category for the case of water 
temperature (Own elaboration based on Zadeh (1965)). 
This enables the subjective answers to be used in mathematical calculations, such as Monte 
Carlo simulations, which is the main point about using fuzzy theories (Hardaker et al., 2004). 
Without fuzzy theories it is not possible to make calculations on subjective information, such 
that cannot be attained through measures or through statistic databases.  
  
When the fuzzy theory is used it must be considered that it is built upon subjective thoughts 
that reduce the precision of the information (Kuncheva, 2000). This is why it is called “fuzzy” 
theory. Thereby the fuzzy numbers have different characteristics than the statistical ones; they 
are fuzzier (Zadeh, 1965). It is the knowledge or opinions of a human collective that is 
assembled. For example the joint knowledge from a number of experts in assembling grain 
dryers. 
 
3.2.1 Fuzzy possibility distributions 
Fuzzy intervals are sometimes used in risk management for creating an alternative to 
probability distribution functions based on experts’ subjective evaluations (Hardaker et al., 
2004). This is discussed in an article by Mohamed and McCowan (2001) where the authors 
call it possibility theory, meaning fuzzy theory used for approximation of probability. This 
method is common in other papers about construction project risk management such as Öztaş 
and Ökmen (2004) and Carr & Tah (2001). The fuzzy possibility density function is a 
function which describes the subjective beliefs of the real probability density function of a 
specific outcome. Shown in a graph the area underneath the line represents the probability of 
an outcome. The whole area between the line and the X-axis sums to 1, which stands for the 
cumulated total probability. An example of a possibility density function is shown in figure 6.  
 
There are a number of techniques for assembling the data and for creating possibility 
distributions out of experts’ opinions (Kuncheva, 2000). The choice of which method to use 
depends on how the derived distributions are going to be used, what is previously known, 
who is chosen as reference in terms of expertise and the characteristics of the problem. 
Kuncheva (2000, p. 111) names 5 different methods for creating fuzzy intervals, that are: i) 
Polling which means picking a statistical sample of a population to see how they will vote in 
certain question to later generalize it to the whole population, ii) Direct estimation, imply 
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asking direct questions to the respondents to answer with a number, iii) Reverse estimation, 
means that the respondents identify things that belong to a set from given examples, iv) 
Interval estimation, where the respondents set an interval as answer to a question, v) Pairwise 
comparison, where the respondents are asked to compare two things against each other. 
 
In our study, we use the interval estimation. This method is believed to capture the 
characteristics of the problem. It also allows for creating intervals of the answers from a 
limited number of experts (Hardaker et al., 2004). Furthermore there are different methods to 
establish possibility distributions from intervals surveys.  Two common methods are the 
visual impact method and the method via a fuzzy triangular density function.  
 
3.2.2 Fuzzy visual impact method 
The visual impact method is based on asking the expert to express the believed probability of 
different outcomes (Hardaker et al., 2004). It is done through placing points representing the 
likelihood of an outcome. This method can define an accurate distribution function with many 
measuring points. This technique, though, risks ending up with complex surveys which are 
not answered by the respondents. One way of making the surveys less complex is to provide 
the intervals in the survey and only ask for the density functions. This is not suited for this 
study since the intervals are also unknown. Another way to reduce the complexity of the 
survey is to limit the number measuring points in the interval. However this implies that some 
information may be lost.  
 
3.2.3 Fuzzy triangular density function 
One common way to make an easier measurement of the distribution is to use the triangular 
density function (Hardaker et al., 2004). This is a fuzzy density function that is established 
from only three measurement points, which are: i) maximum, ii) minimum and iii) most 
likely. The density function is created by drawing a triangle with the corners in the minimum 
and maximum values and a top at the most likely value (see figure 6). The triangles height is 
given such that the area of the triangle becomes 1, i.e. represents all possible outcomes.    
 
 
Figure 6, Example of a fuzzy triangular density function made in @risk (Own elaboration) 
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The fuzzy triangular density function allow for less complex surveys even when there is no 
earlier information about the data (ibid.). The fuzzy triangular density function is an 
approximation of the probability density function, it provides an image of the skew, the 
median value and the interval limits. It is commonly used in fuzzy studies thanks to the easy 
creation of it (Macdonald, 2002).  
 
3.3 Monte Carlo simulation 
No theory is perfect for estimating the risk of a certain project but Monte Carlo simulation is 
recognized as a good tool which enables simulating many different uncertainties at the same 
time (Taroun, 2014). Scenario analysis, which is another popular quantitative risk 
management method, only enables changing one variable at the time (Collier, 2009). In 
contrast, Monte Carlo simulation sums up different distribution inputs and generates a joint 
distribution function as the output. Usually the output is the answer to some sort of problem 
(Hardaker et al., 2004). The name of the theory comes from the famous casino in Monaco, 
where the game roulette can get many results which can be described by a Monte Carlo 
simulation. 
 
To understand the Monte Carlo simulation it is important to understand the cumulative 
distribution functions (CDF). The CDF is another way to represent the probability (Hardaker 
et al., 2004). Compared with the probability density function the CDF represents the integral 
of the probability density. This mean that for a normally distributed probability the 
cumulative probability function is S-shaped.  
 
The CDF provides for each possible number the probability of an outcome equal or lower to 
that value (ibid.). On the Y-axis the CDFs have a scale from 0 to 1 which represents the 
probability. In figure 7 the CDF corresponding to figure 6 is shown.  
 
 
Figure 7, The CDF corresponding to the fuzzy possibility density function in figure 6 (Own 
elaboration) 
 
The Monte Carlo simulation slumps a number between 0.0 and 1.0 (Hardaker et al., 2004). 
The number is then connected to its outcome through the CDF. Through this process the 
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Monte Carlo simulation enables simulating a lot of outcomes from different distribution 
functions. By doing this slumping repeatedly and registering the outcomes, the Monte Carlo 
simulation can recreate the probability distribution function. 
 
In a model with more than one variable that is uncertain, a Monte Carlo simulation can 
simulate each variable and sum them up through the model and give an output distribution 
which is based on the defined inputs (Hardaker et al., 2004). Summing up different 
uncertainties make it possible to capture the net impacts of the inputs and get an overview of 
the problem.    
 
The usage of Monte Carlo simulation should reveal the whole nature of the risk (Hardaker et 
al., 2004). On the other hand Monte Carlo simulation is a complex tool which does not 
provide complete final conclusions. It provides, however, additional information to the 
decision maker. Sometimes the use of Monte Carlo simulation might only make a problem 
more complex. Using Monte Carlo simulation is a good method to view the risk in a decision.     
 
3.3.1 Latin hypercube sampling 
Latin hypercube sampling is a more precise version of probability simulation; it is an 
improved simulation method similar to the Monte Carlo simulation (Hardaker et al., 2004). In 
Latin hypercube sampling the probability scale are divided into equally intervals and then the 
simulation is done with the same amount of samples from each interval. This leads to a better 
representation of the probability distribution with fewer samples and increased precision. 
Using Latin hypercube sampling should therefore be used when it is available because of the 
increased reliability.   
 
3.3.2 Simulation programs 
After setting the theoretical framework a model for simulating the risk in the assembling of 
grain drier facilities is constructed. The model uses assembling times for different 
components of the facility as calculation units for estimating the risks of the construction 
process. The model is built in Microsoft Excel® and the add-in @risk® from Palisade® is used 
for the simulations. Other programs could be used but this was accessible and provides a solid 
base of functions which is good enough for the simulations needed in the study. In the 
empirical background the simulation model used in this study is explained. 
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4 Method 
 
This chapter describes the methodologies used in the study, which aims to give the reader a 
clear view how the study has been conducted. The method chapter explains the data 
assembling approaches, and evaluates the impacts on reliability, validity and ethical 
considerations.  
 
4.1 Open interviews 
In order to collect technical information about the construction of a drying plant, two open 
interviews with the area sales manager Martin Thorsson at Akron were performed. Martin is 
responsible for the sales organization of Akron’s agricultural division and is therefore 
responsible towards Akron to provide successfully projects. Mr. Thorsson has explained how 
important it is for his organization to have a good handle on the calculation of the assembly 
process of a drying plant. The open interviews with Mr. Thorsson took place at Akron’s head 
office in the 22nd of January 2015 and the 9th of March, 2015. 
 
Participating in conversations is an effective way to gain an understanding of the construction 
process and of the theories on which the simulation model is based upon (Kvale, 2014). The 
main purpose of the interview was to give the researchers a better understanding of the 
construction process and thereby bring the study closer to reality. The interview also enabled 
the creation of the questionnaire-survey to fit into our model and to look familiar to the 
respondents. The foundation of the questionnaire was formed on the basis of the dialogue. 
Akron’s influence on the survey increased confidence for the survey and avoided 
misunderstandings among the respondents, since their vocabulary was used. 
 
An example that proves the value of the interviews is a problem that was raised during the 
establishment of the questionnaire. The problem was about which unit of a component that 
should be used in the response formula. The literature and the practitioners used different 
units. It is important to design the questionnaire such that the answer is easy for the 
respondent to indicate (Ejlertsson, 2014). Therefore we have designed the questionnaire using 
the same vocabulary as the respondents are accustomed to working with. Thanks to the 
interview these considerations could be caught before sending the questionnaire to the chosen 
experts 
 
The interviews were conducted in an open way in which the meeting was controlled by an 
open agenda. During the interviews, notes were taken and to verify and increase the validity 
of the interviews, the notes have afterwards been verified by the respondent (Robson, 2011). 
Another option could have been to record the interviews, but this may have influenced the 
atmosphere during the meetings and thereby lowered the quality of the conversation.  
 
4.2 Survey 
A survey was made in the study to receive assembling times for different components of the 
grain drying facility. This was considered as the only option for gathering data to the study. 
The questionnaire is divided into three categories were each expert answers in his specific 
area. The used questionnaires are included in appendix 1-3. To avoid confusion, in particular 
when handling specific technical terms, the survey is written in Swedish.  
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4.2.1 Sampling 
The respondents were companies with many years of experience in the business and a solid 
expertise in the area. All these companies have been collaborating with Akron for a long time. 
The respondents were chosen with a purposive sampling technique with consideration to a 
long documented experience in assembling drying facilities and from a geographic point of 
view. All respondents are active in the south-western part of Sweden. Installation of drying 
plants is a fairly small industry with highly seasonal workloads and it is important that the 
projects are carried out properly to secure the functioning of the facility. Therefore the 
companies in the business are few, specialized and experienced in the task.   
 
Normally the drying facilities sold by Akron are mounted by different companies that are 
specialized in different parts of the process. Therefore the respondents are only expected to be 
able to determine the assembling times concerning their respective parts. This implied that the 
survey was split into three categories. This makes it easier for the respective respondent to 
answer their specific part. The three categories of firms are as follows:  
 
i) ground and concrete companies,  
ii) electrician companies and  
iii) assembling companies.  
 
To the ground and concrete companies the survey parts concerning the bottom plate was sent. 
They provided the working times for the excavation and the assembling of the bottom plate. 
The electrician companies answered about the installation work for all the machineries. The 
assembling companies answered about the construction times of the inventories and the time 
needed for sky lifts and cranes.    
 
In total six firms were surveyed, two firms for each category. This covers a significant part of 
the actors operating in the business. According to Akron there are only a few assembling 
firms in Sweden that they use for mounting grain drying facilities (Thorsson, pers. com. 
2015). Information about which firms have constructed each component was collected in the 
interview. For this study it is important to keep the sample limited to the construction 
companies specialized in the construction of grain drying facilities. According to this, samples 
of two firms from each category were picked from the small population. A bigger sample 
would have lowered the relevance of the experts and is therefore not desirable. 
 
The survey was sent to all respondents by email during the first week of April 2015 and all 
the respondents had answered the survey and responded by email by the 7th of May 2015. 
The high response rate is believed to be accomplished thanks to the business relationship 
between Akron and the respondents. All the respondents were contacted by an initial phone 
call in which they were asked to answer the survey. During the phone call the project was 
presented as a study made for reducing the uncertainty in assembling grain dryers and 
performed in cooperation with the authors and Akron.  
 
The reference to Akron was made to increase the legitimacy of the survey and to make it more 
interesting for the respondents to answer. For all respondents Akron is an important customer 
and there is obviously an incentive to have a good relationship. A high commitment from the 
respondents is desirable in all surveys since it increases the reliability of the answers 
(Ejlertsson, 2014). 
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After the phone call the respondents got the survey sent by email and were asked to answer 
the survey. Emailing was chosen since it was believed to be an easier way for the respondents 
to answer and to avoid the administration of using ordinary posts. The distribution should be 
chosen with consideration to the respondents, to make sure that the commitment is maintained 
(ibid.).  
 
4.2.2 Questionnaire design 
The questionnaire is designed based on the components that consist in a drying facility as 
described by McLean (1980). The respondents are asked to answer with the time needed to 
complete the different activities performed during the construction work for each component. 
To increase the quality of the answers the questions are not designed as cross questions where 
the respondents can easily answer (Ejlertsson, 2014). This pushes the respondents to consider 
their answers before leaving them. This is something that may affect the response rate 
negatively. However, we consider this as a significant small problem as the respondents have 
incentives to respond at the survey because of their position with respect to Akron. The 
questionnaire is formed as a self-completion survey which implies less risk that the 
interviewer influences the results. 
 
The answers provide a fuzzy possibility density function for each resource and the specific 
component. To make this possible without having unnecessary complicated answer sheet 
fuzzy triangular density functions are used (Hardaker et al., 2004). The respondents answered 
each questions with three values, minimum, maximum and most likely. The survey is formed 
as a table which easily can be overlooked by the respondent. This is to avoid a heavy 
impression from the template which could risk the confidence of the respondent (Ejlertsson, 
2014).  
 
 
4.2.3 Survey: description 
The questionnaire had a front page in which the study and the problem were introduced. 
Furthermore there was a short description of the logic of the survey. Presentation of the 
survey was also made during the introducing phone call. For each section in the questionnaire 
there is an explanatory text which had the task to get the respondent to be familiar with the 
prevailing conditions, such as the tools assumed to be included. Except for explaining the text 
filled a purpose of inducing an interest in the subject of the investigation to make the 
respondent engaged in answering the questions (Ejlertsson, 2014). 
 
Long questionnaire formulations may induce the respondents to both sloppy respond or 
refrain from participating (Robson, 2011). Therefore, we have chosen to use short and 
consistent questions and technical terms which the respondents are accustomed to. This is to 
facilitate the task for the respondent and avoid that misunderstandings occur (Ejlertsson, 
2014). It is important that the model is defined in a proper manner and that the questions do 
not leave room for interpretations. Furthermore, the survey is written in Swedish to avoid 
linguistic difficulties that easily can arise when translating technical terms (Robson, 2011).  
 
Since the questionnaire has parts of highly technical nature, we offered the opportunity to call 
the researchers for clarifications. This opportunity was utilized twice, once for checking 
which type of grain dryers that was used and the other for checking the question about loading 
point base. The fact that the respondents cared to call and ask questions about the 
questionnaire is taken as a proof of the commitment to provide high quality answers.  
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4.2.4 Pilot study 
Before sending it, the questionnaire was tested using, as pilot, a group of students at the 
Swedish University of Agricultural Science (SLU). It was difficult to perform a solid pilot 
study since the questionnaire is so technical in certain parts that only no students knew all 
terms. But the target group for the survey is expected to be familiar with the terms and for 
them it would be more annoying with simplified terms. Therefore our decision was to keep 
the technical terms. 
 
Having the pilot study done with the practitioners would have reduced the pool of accessible 
respondents even more and therefore this option was not considered. Instead the technical 
terms were explained to the students who then understood what they were supposed to 
answer. To complement on and ensure compliance with the comprehension of the survey the 
phone call opportunity were offered. Sending out the survey without having cleared all the 
misunderstandings in the pilot study is risky but there were no alternatives for this study. 
Thanks to the interview the respondents understanding of the technical terms was known even 
if there was no good pilot study.  
 
4.2.5 Aggregating the survey answers  
The two surveys from each type of company are aggregated through the weighted averaging 
technique, which is described by Chang and Hung (2004). Mohamed & McCowan (2001) 
uses the method for combining their monetary and non-monetary values. The weighted 
average method is described by equation 1 where ri is the aggregated fuzzy number, Pij is the 
values that the experts have reported and Wj is the weight of each value.  
 
(Eq. 1)    
 
 
 
 
(Based on Mohamed & McCowan, 2001) 
 
This method lowers the effects of extreme values which results in smaller intervals than if a 
union interval would have been used. Therefore it can cause a lowering of the risk image for 
the problem, if for example the intervals are separated, it will not be represented by a larger 
risk in the model. This is a problem with using this method in a risk basement study but 
alternative methods are far more complicated. This limitation has been accepted in this study. 
Figure 8 is an example of how the density functions are aggregated illustrated graphically. 
The solid line represents the aggregated density function and the two other lines represent the 
two respondents’ answers. The weighted average method is used for both aggregating 
resource consumption times and for aggregating price data.   
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Figure 8, The aggregation of the respondents answers (Own elaboration) 
 
4.3 Price data  
Because of the specific subject, the necessary statistical price data is strictly limited by the 
public authorities. Therefore this data is provided by Akron and to verify their reliability and 
get a price interval, a minor investigation has been carried out by calling a number of 
suppliers of this type of equipment active in the region. These companies were sampled 
through a list of suppliers supported by Akron. Out of this list a purposive sample was done 
by choosing the companies in the investigated geographical area. For each input price at least 
two companies have been called. All the cost figures given by Akron are within the defined 
intervals, but it was believed more relevant to use the fuzzy numbers provided during the 
phone calls.   
 
The phone calls were made with an instruction manual to ensure that the interviewer did not 
affect the answers. The manual started with a presentation of the study and its background. 
Here it was stressed that the investigation was made in cooperation between SLU and Akron. 
This was done in order to increase legitimacy of the survey. It is important for getting 
trustworthy answers (Ejlertsson, 2014). Then it was stressed that it was important that we got 
actual prices which would be paid by an assembling firm. They usually have discount levels 
on gross prices (Thorsson, pers. com. 2015).  
 
When this introduction was done, the companies were asked about an interval of the prices for 
the input to the construction projects which they provide. To visualize the risk in the price of 
these input services and because there is no sufficient long data series available it is chosen to 
make fuzzy triangular density functions for these prices. The respondents were therefore 
asked to provide the three numbers to establish such interval. 
 
When the costs were provided the interviewer thanked for the call, promised that the firm 
names would not be published and finished the conversation. Being polite and respecting 
firms’ wishes of not publishing specific data is important for continued cooperation between 
academy and companies (Kvale, 2014).   
 
Having a small sample may weaken the robustness of the results of the study. Hence, running 
a simulation where these prices may vary may potentially capture the impact of their 
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volatility. When projecting a construction project in reality these input-prices can normally be 
fixed from contracts and therefore not interesting to simulate for practitioners. However, the 
simulations are also run with fixed cost prices on inputs to determine the effect of having 
fixed prices. 
 
4.4 Case study 
To verify the theory and our fuzzy simulation model a case study based on a previously 
mounted drying facility is used. This is done to increase the validity of the study and of the 
model that has been developed. It is one of the usage areas that Yin (2003) proposes as 
suitable for case studies. As well as using an experiment a case study can be used to confirm a 
theory. This is the main reason for setting up the case study. As part of the testing of the 
theory, the case study is also a suitable tool for showing the principles of the simulation 
model. The case project is based on an earlier facility built by Akron. This type of verification 
of a risk assessment model is also used by Öztaş & Ökmen (2004).  
 
The use of a case is for ensuring that the model works, is able to illustrate it in the thesis and 
to test if the model gives relevant answers to a practical problem. The case is used as an 
experiment test and to prove the theory the test should be repeated many times (Yin, 2003). 
This is something for future research to continue with and outside the scope of this thesis.     
 
4.5 Literature review 
A literature review is presented in order to provide an overview of earlier research undertaken 
in the area (Robson, 2011). The literature search was made using highly respected academic 
resources. The search process includes extensive searches in SLU primo and Google Scholar 
where a few recent and relevant peer-reviewed articles were found. By using several 
databases, we believe that we may account for differences between the databases.  
 
The relevant literature is organized and saved in a Zotero library. This is done in order to 
make the process transparent and facilitate the correct use the academic references. It should 
be acknowledged that all relevant literature can never be entirely examined (ibid.). To cover 
up for this fact the searches have been continued until no more findings in the searched area 
appeared. Then it is believed that the most important and current research in the area has been 
found.  
 
A further technique that is used is adding the keyword “literature review” to the searches. 
This enables finding earlier literature that provides an overview of the research about the 
subject (Robson, 2011).  
 
A considerable amount of literature about risk management was found in the searches. It is a 
broad area and a few interesting articles which provide a wider picture of the research area are 
selected and reviewed in detail. For the applied area of construction projects the earlier 
literature is thinner but closer to the problem area. A couple of reputable articles are reviewed 
in the section relative to construction projects. 
 
4.6 Qualitative study with a fixed design 
In this study a qualitative research method combined in a fixed design is used (Robson, 2011).  
The fixed design is a simulation model established from the theoretical framework, earlier 
literature and interviews with Akron. The fixed design approach is chosen to ensure that the 
result of the study is in the form of a fuzzy possibility density function which can be used in 
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practice to assess a price of the risk. With a flexible design the data assembling could be 
expanded into something problematic to structure into a quantifiable problem.  
 
The fixed design is limited to look for processes that involve risks which are covered by the 
model (ibid.). This means that there can be risks that are out of the range in the simulation 
model but would be detected with a flexible design. To decrease this risk, the model is design 
according to reflections from the interviews with Akron.   
 
4.7 Validity 
Certitude that a study measures what is stated to be measuring is described by its validity. In 
this study the validity is if the fuzzy possibility density function reflects the cost outcomes of 
the construction projects. There is an obvious threat against the validity of the study, that is, 
the use of fuzzy theory. When subjective data is used it always includes an uncertainty about 
the predictive validity of the study, it is depending on both the knowledge of the respondents 
and the questions ability to ask for the right things in the survey (Ejlertsson, 2014). Compared 
with using historical data this implies that the validity of the study is lowered (Robson, 2011).  
 
A result based on statistical data must be evaluated for the likelihood of the history to recur 
and the robustness of the measurement. A fuzzy data on the other hand must evaluate the 
respondents and the communication between the interviewer and the respondent (Kuncheva, 
2000).  An illustration of a risk with this is for instance when the assembling firms are asked 
for the time to completion for assembling a bucket elevator. Then they might feel that it is a 
boring job and therefore perceives that it takes more time than it does. It is possible that this 
type of biases is included in the data used in this study, and it is not certain that the possibility 
interval reflects the actual probability interval (Ejlertsson, 2014). It is therefore important to 
keep this in mind and be careful when drawing conclusions from the fuzzy possibility.   
 
The case study will serve at illustrating that the simulation model works (Robson, 2011). This 
is since it is based on a real construction project were the actual outcome is known. The case 
is based on a recent project performed by Akron. Through the case study the simulation 
model can be tested and compared with the actual outcome of a real project. Testing the 
model on several case studies is believed to be possible if there would be access to more data 
(ibid.). 
 
4.8 Reliability 
The reliability of the study is considered to be high, all the information has been collected 
through carefully selected sources and our respondents in the survey have highly relevant 
experience in their area (Ejlertsson, 2014). There is also full response rate in the survey which 
means that there is no problem surrounding why companies did not answer. This is believed 
to be important for the reliability (Robson, 2011). Having a high reliability of the study does 
not ensure validity. It is still a subjective evaluation that is measured in this study.  
 
In order to maintain a high level of reliability in the study, all the respondents had access to 
the same questionnaire as well as the same amount of background knowledge. These 
operations are made to make sure that the respondents perceive the same questions (ibid.). 
The respondents are believed to have a high commitment when answering the study and it is 
therefore likely that they have answered with their best knowledge. As long as that knowledge 
is not changed, it is believed that a repeated survey would get similar answers (Ejlertsson, 
2014). All data that is collected in the survey are given by two different companies 
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independent of each other. Due to limited time of the study a reliability testing survey is not 
performed.  
 
4.9 Ethical considerations  
When designing a research it is important to take the ethical aspect in consideration in all 
parts of the process (Oliver, 2010). This is especially vital when data are collected from 
individuals and it is important to have an objective view of which answers that are grounded 
in people´s individual experience and opinions. This study uses as known a self-completion 
questionnaire made by respondents which answer with subjective assessments. This type of 
data collection does not raise any specific ethical concern. The survey that is used in the thesis 
cannot be compared to a traditional survey where a greater amount of respondents is asked. 
Once the survey is worked through in this way it is important to inform respondents about 
why the survey is conducted and how it is structured. Material in the form of technical 
drawings and other documents by Akron considered as not for official use has been treated 
with the utmost confidentiality.  
 
An essential part of the work is the business ethics in the relation with Akron. It is important 
for continued cooperation between academies and companies that none of the parties is 
negatively affected by the cooperation. In this case treating internal documents with respect 
and not exposing information that can be strategically important have been an important issue. 
Meanwhile it is important for Akron to share its information to make the risk assessment as 
good as possible. 
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5 Background for the empirical study 
 
Following chapter present the simulation model and the empirical information about the case 
study. Out of the theory, a fuzzy Monte Carlo simulation model is constructed for estimating 
the risk in construction of drying facilities. The simulation model is described in detail and 
this chapter explains how the results of the study were achieved.  
 
5.1 The Case plant 
To clarify and validate the thesis a case study has been carried out in addition to the rest of the 
research. Case studies are a useful method for testing and validating theory (Yin, 2003). It is 
also believed to be suitable for explaining the logic of the study to the readers of the thesis.  
 
The case study is based on a construction project of an earlier built grain drying facility from 
Akron. All the information about the installation of the facility is documented by Akron and 
their supplier. The specific information about this plant, such as number of storage bins and 
elevators, is inserted in the simulation model. Along with the established fuzzy intervals from 
the survey the model simulate an outcome of the current facility.  
 
The actual facility that is set as our case plant is placed in the south-western part of Sweden 
and can be seen as a normal farm-based drying facility (Thorsson, 2015, pers. comm.). It is as 
earlier described customized and designed with its main components clustered tightly together 
inside a shell building. The outcome of this case should not be seen as an attempt to 
generalize the cost of assembling grain dryers, instead the technique used in the case could be 
copied for projection of new dryer facilities.  
 
The case facility consists of 15 transport conveyors, five trusses, 636 m² of walls, one 
dumping pit, one dryer type 4, three bulk loading silos, three storage bins, stairs and 
electronic installations for running the facility. Out of the transporters there are twelve 
conveyors for moving the grain horizontally in the facility and three elevators for lifting the 
grain to the top of the plant. Two of the conveyors connect the new facility to an old storage 
facility.  
 
This plant provides a total capacity of drying 12.1 tons of 18% moisture grain to 14% 
moisture per hour and has a storage capacity of 270 tons. Keeping into account the connected 
old storage facility, the total storage capacity is above 1600 tons of dried grain. The grain 
facility also has a loading silo capacity of 150 tones for fast loading of trucks. 
 
The farm where the plant is built is a company which operates on 300 hectares and a normal 
harvest in the area is about 6830 kg/ha (www, SCB, 2015) which means that the storage 
facility is well adapted to the farming company. This is a normal size for a farm in this area. 
Normally a farming company of this size has access to a minor set of standard farming 
equipment such as tractors that can be accessed during the assembling (Thorsson, 2015, pers. 
comm.). During the assembling of this facility a wheel loader from the farmer´s own 
equipment was utilized for the assembling. Since this is common for other installations to, we 
assume that some machines always will be borrowed from the farming company and that this 
is included in the intervals given in the model.      
 
In practice adding and withdrawing components from the list will probably be needed as a 
part of the adjustments for different customizations. The importance of using a standardized 
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and structured tool of calculation is though important to manage to get an overview of the 
problem and this is possible with the model developed in the study even if it is not adjusted 
for all situations yet (Lu & Tzeng, 2000). 
 
The case facility is located in the south-western part of Sweden, the area is one of the plain 
areas of Sweden and the facility is used for drying grain both for selling to bakeries and for 
usage as feed in animal breeding in the farm. It is quite usual that the dryers are customized to 
provide a flexible solution that fits the specific needs of the farming company (Jonsson, 
2006). The total material cost of the facility where approximately 2 100 000 SEK. This mean 
that according to Jonsson (2006) the assembling cost should be approximately 2/3 of that 
which is 1 400 000 SEK. The actual turnout of the assembling cost is provided later in the 
results part. But this approximation does at least show that it is a construction project of 
sufficient size for motivating our calculations.   
 
5.2 Simulation model 
The simulation model is built based on theory, earlier articles and the interviews made with 
Akron. The layout of the model is inspired by Öztaş & Ökmen (2004) and is developed to fit 
the construction process of a grain drying facility. The most important economic risk sources 
found were the cost attached to time to be completion for different tasks. This was found 
through the interviews with Akron and similar risk sources used in earlier studies (Öztaş & 
Ökmen, 2004). The use of many resources is done to be able to set the output in monetary 
terms instead of time. 
 
Earlier literature usually divides the projects into many parts, while the practitioners that 
Akron usually work with divide the project in wider parts (ibid.). Therefore the model is 
constructed to divide the projects into components with usually used units that are familiar in 
the branch.  
 
Earlier studies have used different bases for dividing the projects in their specific simulations, 
for instance Carr & Tah (2001) use risk source, such as weather as their component. Another 
way to create it could be like in Öztaş & Ökmen (2004) which use scheduled phases for 
dividing the project. A problem that could arise with many ways of dividing is that it becomes 
hard to quantify the risks in monetary terms. This is part of the aim in this study and are 
requested from companies in the business, Taroun (2014) even talks about the lack of studies 
with this profile. Using components as calculation base makes the model easy to adjust to a 
new project and in the same way makes it possible to analyze in monetary terms.  
 
5.1.1 Calculation units 
The assembling cost for each component are defined as consumption of different input 
resources in the building plot, such as assembling personal time, crane time, excavator time 
etc. As a final step in the calculation, resources are priced and turned into costs.  
 
Since each component is mounted separately in the project it is believed that the correlation 
between different inputs in the model is zero (Kuncheva, 2000). It could be argued from a 
logical reasoning that there are correlations between some of the fuzzy time expenditure 
distributions. This could not be investigated in the study because of the limitations in the data 
assembling method. Therefore zero correlation is assumed. It is believed that the error from 
assuming zero correlations is limited in comparison to the uncertainty involved in the rest of 
the model. All input parameters are therefore assumed to have zero correlations. 
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5.1.2 Components 
The components (indexed i) in the facilities are selected from earlier projects undertaken by 
Akron. This choice was also discussed during the interviews with Akron. The resources (r) 
used in by the project is assembling crew time, excavator time, crane time and electrician 
time. The model also considers costs of sky-lifts (Sk) and portable cabins (P), these costs are 
though calculated from the time consumption of assembling time. For each part the 
respondents are asked to determine an interval of time consumption of each resource. These 
answers are used to set triangular fuzzy possibility functions as inputs for the Monte Carlo 
simulation (see equation 2).  
 
(Eq. 2) 
 
 
(Own elaboration based on Hardaker et al., 2004) 
 
 
5.1.3 Resources 
For each component there are fuzzy assembling time expenditure, a fuzzy electrician time 
expenditure, a fuzzy excavator time expenditure and a fuzzy crane time expenditure. For some 
of the components all the services are not needed and therefore these intervals are assumed to 
be zero. To see which components that are assumed not need different resources, see the 
questionnaires in the appendixes. Summarizing the service columns an estimation of the total 
need of resources can be determined. These cells are defined output cells in @risk® to gain 
fuzzy distribution values as results. The function used to determine these outputs is equation 
3. 
 
(Eq. 3)     
 
(Own elaboration) 
 
 
The sky-lifts are needed during assembling time (A) of different components of the facility, 
and then they are assumed to be rented at the building plot on a per day basis. Therefore the 
costs of renting the sky lifts are depending on the time consumption of assembling the 
components needing a sky-lift (equation 4). The data relative to the sky-lift were collected in 
the survey (see appendix 1). In Excel® the condition of needing a sky lift or not is modeled 
with a “true or false function” which makes the sky lift equation zero if the lift is not needed. 
 
(Eq. 4)  
 
(Own elaboration) 
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The function assumes that the number of workers (WF) and skylights (Nsk) are known. It is 
also assumed that 8 hours’ workday is used. The use of portable cabins is calculated referring 
to the assembling times, the number of workers and the number of portable cabins (Npo) in 
equation 5. The equations 4 and 5 make the rent costs to be zero if the numbers of sky lifts 
respectively portable cabins are nil since N then equals zero.   
 
(Eq. 5) 
 
 
(Own elaboration) 
 
The model assumes known number of workers, sky lifts and portable cabins. Uncertainty 
characterizing these aspects is not considered in the model. These factors are considered 
depending on decisions made by the assembling firms, and not on randomness. Therefore it is 
not considered as a risk even though it increases the variance of the cost (Hardaker et al., 
2004). The impact of changing these factors could be explored with the model and used for 
improving decisions. 
 
 
5.1.4 Costs 
For calculating each of the parts assembling costs equation 7 is used. In equation 7 the term 
costs for input resources (F(rC)) is found. The indexed r for the sum stands for summary for 
the different resources. The cost of each resource can be filled in at the top left corner of the 
model. If these are unknown, the model also accepts simulation of these numbers based on the 
fuzzy intervals collected from Akron. The function for these fuzzy triangular density 
functions is in equation 6, where the term rC mean the fuzzy number of the resource cost.   
 
(Eq. 6)  
 
    
(Own elaboration, based on Hardaker et al., 2004) 
 
 
(Eq. 7)      
 
 
(Own elaboration) 
 
 
 
5.1.5 Outputs 
Summarizing the column of assembling costs generates the fuzzy total assembling cost which 
is the last output defined in @risk®. The sum is given by equation 8.  
 
28 
 
(Eq. 8)      
 
(Own elaboration) 
 
This means that model consists of 94 input values and 12 output values; the actual amount of 
inputs used in a simulation is though depending on the facility to which the calculations refer. 
When quantities of components are set to nil the number of inputs is reduced. The simulation 
was performed with Latin hypercube sampling and 10 000 drawings. 
 
The model estimates the assembling time for constructing a grain drier facility based on 
expert’s estimations about assembling times for components of the facility. The model is also 
able to convert the times into a monetary value and answer the question about which 
assembling costs have the biggest impact on the total project. All the numbers are though 
subjectively generated; therefore the models predictions are dependent on the expert’s 
evaluations. 
 
The model is a practical and suitable tool for structuring and calculating the assembling of 
drier facility. It allows for basing the data on experts opinions or data from earlier projects. 
With the case study the prediction ability of the model and the theory is tested (Yin, 2003). 
The hypothesis of the case study is that real outcome of the real project should be inside the 
likely interval predicted by the model. Because of the uniqueness of each project using more 
case studies would only repeat the first experiment and not add certainty to the first fuzzy 
possibility distribution (Yin, 2003).  
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6 Results 
In this chapter, we present the results relating to the research questions.  Other information 
that can be received from the model is also disclosed along with viability tests for some of the 
assumptions made. The outcome from the model can be compared against the actual cost of 
the facility which is disclosed at the end of this chapter.  
 
6.1 Possibility distribution for the total assembling cost 
In Figure 9, we plot, using the simulation data, the graph of the fuzzy possibility density 
function of the total construction cost for the case. From the graph, we can grab important 
information such as median value which, in this case, is really close to the expected cost and 
the range in which the maximum and the minimum value can be inferred. In addition, looking 
at Figure 9, the reader could get a sense of the range of values where the most part of the 
fuzzy possibility is cumulated.  
 
 
Figure 9, The total cost of construction fuzzy possibility density function. (Own elaboration) 
 
6.1.1 Shape 
The fuzzy possibility density function of the total building cost is, as can be easily seen in 
Figure 9, almost shaped as a normal distribution. We note in fact that the skewness is close to 
zero. This in turn implies that the mean, the mode for most likely value and the median, are 
very close. The fuzzy density function have a standard deviation of 132 000 SEK, which is 
about 7 % per cent of the total construction cost. This is a useful measure since it can be used 
to illustrate the risk in the project (Hardaker et al., 2004).  
 
6.1.2 Maximum and minimum-values 
The interval considered is strictly limited by the minimum and maximum values that were 
drawn in the simulation. The corresponding values are 1 416 000 SEK and 2 373 000 SEK, 
respectively. It should be highlighted that at the tails of the fuzzy density function the 
possibility for an outcome to occur is very low. In other words, a draw at the tail should be 
considered as unlikely according to the model, but the interval is interesting for contracting.     
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6.2 The inputs with the highest impact  
Using @risk it is possible to identify the input variable with the highest impact in the 
simulation. This is interesting information especially when the simulation is used for risk 
assessment (Collier, 2009). The correlation coefficient of the assembling cost illustrates the 
impact of changing the standard deviation for variables by one unit. This means that the 
variation in one of the input variables will lead to a change in the total cost expressed by the 
product correlation factor times the standard deviation of the total cost. Thereby the 
correlation factors can be used for identifying the highest risk factors. Figure 10 shows the 
coefficient factors for the inputs with the highest impact in the case project. As shown in the 
figure 10, assembling of conveyors, walls and trusses have the highest risk impact on the total 
building cost. Sky lift rent and assembling cost per day are the costs with the highest risks that 
was found by the model. 
 
 
Figure 10, Illustrates the coefficients of the different inputs (Own elaboration) 
 
Assembling time of the conveyors appears as the most important source of variations, no 
matter if the input prices are varied or not. It shows a 0.55 correlation factor with the standard 
deviation of the total cost. This is a high correlation factor and decreasing the volatility in 
time expenditure for assembling the conveyors could make the total project less risky.  
 
6.3 Other outputs 
The model does not only provide information about the total construction work and the cost 
related to it but it also provides information about the consumption of different input services 
during the building process. This is illustrated in figure 11 which shows the fuzzy range in 
which the time (specified in terms of hours) for assembling work varies. During the planning 
phase of the project this is valuable information for the management team. This knowledge 
enables contracting suppliers in advance, setting a starting date, making sure that the project is 
finished before deadline and deciding how many inputs that will be needed in the project.  
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Figure 11, The possibility density function of assembling time (Own elaboration) 
 
A risk evaluation can be performed by studying the parts of the assembly which constitutes 
the major part of the variation of the outcome. This is illustrated in figure 12 which shows that 
the largest impact on assembling time is due to the assembling of concrete, trusses, walls and 
the conveyors. From the graph it possible to determine how much the different components 
risk affecting the time needed. It enables for instance concluding that when the conveyers are 
set we know that the project will finish in time. This can be valuable for making strategic 
decisions during the project. 
 
 
Figure 12, An illustration of the impact of specific activities on the overall assembling time (Own 
elaboration) 
 
6.4 Cost drivers 
By using our model, we may also identify which component that mostly affects the total 
construction cost. This information is provided in figure 13. The information may be of great 
interest where the reader gets a sense of which activities that affect the total construction cost 
at most.  
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Figure 13, Illustrates which components that affect the total fuzzy construction cost at most (Own 
elaboration) 
 
According to the figure 13 almost 40% of the assembling costs are originated from the 
assembling of the walls and the roof (trusses), this is also about 20% of the cost for the whole 
project. It can clearly be seen that it is costly to mount the shell house. 
6.5 Impact of assumptions  
Figure 14 presents four different plots. Two of them, lines 1 and 3, illustrate the result of 
using fixed or varied input prices in the simulation model and the other two, lines 2 and 4, 
show the outcome if the correlation assumptions are changed. 
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Figure 14, The cost possibility distribution with fixed and simulated input prices, correlation in input 
prices and correlation in timing (Own elaboration) 
 
The line number 1 shows the impact of having fixed input costs, such as hourly rates for 
employee and crane hire. This can be compared with the ordinary outcome (line 2). The 
variance of the fuzzy density function is the highest impact on the outcome from introducing 
fixed and known prices. With fixed input prices the variance is 120 000 SEK. This shows that 
the project is more risky with unknown input prices; however, it must be said that, as shown 
in Figure 14, the difference is relatively small.  
 
In Figure 14, we also plot two fuzzy graphs illustrating the results of running the simulation 
with correlation in the different inputs, costs and time expenditures. In line 3 it is assumed to 
be correlations between the input prices and in line 4 it is assumed to be correlations between 
the times required. In both cases, a correlation equal to 0.5 is assumed. Both tests increases 
the standard deviation more for the case of correlated prices the standard deviation is 143 000 
SEK and for the case with correlated time required the standard deviation is 240 000 SEK. 
 
It is shown that in the presence of correlation, risk increases. This makes, of course, sense 
since the effect of risk diversification is lowered (Hardaker et al., 2004). In the tests the 
correlation was set equal to 0.5 between all the inputs tested. If this correlation is true in 
reality for time required the model underestimates the standard deviation with about 100%. 
 
Correlating the time consumption variables would mean that the model reflects that the 
projects might be an easy to mount project or a difficult to mount project. This means that if 
there are problems with mounting one component the rest of the components are expected to 
be more problematic to mount as well.  
 
Furthermore the correlation between the input prices would imply that the prices shifts 
between the different projects and if there are high costs of one resource then the other prices 
are likely to be high. This could be caused by local differences in supply and demand for 
different services. As an example there might be higher salaries in areas close to big cities. 
The impact on the fuzzy total assembling cost from assuming correlated input prices are 
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though limited and thereby not as interesting to explore as the correlation between time 
consumptions. 
6.6 Outcome in reality 
In order to verify the reliability of the model proposed in the study, we should compare our 
results with the evidence relative to the actual finalization of the construction project that we 
have chosen as reference. The previous installations of Akron´s drying plants have not been 
documented in a specified level which makes it more difficult to compare the cost drivers per 
category. We are instead forced to compare on the overall level which give us an indication of 
the model´s solidity.  
 
The figure about the project that could be gathered from Akron's database is basically the total 
final assembling cost (not including the concrete work) which was equal to 950 000 SEK. 
This means that the assembling time for the facility were about 2 700 hours. Our model 
indicates a fuzzy expected total assembling cost of about 821 000 SEK which in turn would 
correspond to about 2 220 hours of assembling time.  
 
Other components were not sold by Akron and it was therefore not possible to receive data 
about these costs. But in addition we chose to control the other outputs in the model for the 
case plant with the sale manager of Akron and we noted that the actual outcome for the model 
was in the right interval (Thorsson, pers. comm. 2015).  
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7 Analysis and discussion 
This chapter contains the analysis part of the study which discuss the results obtained once 
run the simulation model. In the following, we discuss our results in the light of the research 
questions.  
7.1 Outcome for the case  
We have shown that construction projects for grain drying facilities are none standardized 
operations because of the great level of customization. This implies that the costs for 
assembling are difficult to estimate and the uncertainties in the projects are big. Making better 
calculations can though be costly. An alternative where the supplier is not able to customize 
the buildings would probably not be a good idea due to the complexity of farming operations. 
This because each farm has its specific requirements for the equipment and installations, such 
as connection to existing facilities, number of serials possible to handle and lot more. Thus, 
standardization is impossible to implement even if it would bring great simplifications 
regarding estimation of construction time.    
 
One possible solution for the calculation problem is to divide the project into smaller units 
that can be standardized and thereby possible to use as calculation unit in a model. The 
assembling time for these can then be assessed and the uncertainty reduced. The model used 
in this thesis is based on time required for installing each component.   
 
By comparing the actual and the estimated outcome from our model we can analyze the 
validity and precision of the method. The simulated fuzzy total assembling cost for the grain 
drying facility has an expected value of 1 889 000 SEK compared with the actual outcome of 
2 000 000 SEK. This means that the case study experiment strengthens the validity of the 
simulation model. However, this is only compared against one previously installation which 
of course cause some uncertainty.   
 
If the model could predict the outcome of more cases with a similar precision it could be 
assumed that the model can predict the cost outcome of a grain drying project. If that is the 
case it would imply that both the outline of the model and the fuzzy data reflects the real costs 
as intended. This would mean that the fuzzy data provided by the experts would be close to 
the real numbers, but to conclude the relevance of the fuzzy data more case studies are 
needed. It is still possible that there are some errors in the experts’ estimations. Trough 
performing more case studies it might be possible to detect these errors.  
 
7.1.1 Cost analysis 
Good measures and control of costs can in the long run improve efficiency, it enables 
allocating unnecessary cost. This is only possible with our information thanks the used 
monetary values in the calculations. The usage of monetary values also enables comparing the 
costs with risks and with other strategic issues. It might be more profitable to use a more 
expensive building solution due if it contains less risk and thereby reduces the cost of the risk. 
The elements of the construction process which indicates high deviations such as installation 
of conveyor, walls and roof represent the major risk elements in the case construction project. 
 
Since the model calculates the installation cost of the construction project specified on each 
component it is suitable for analyzing which parts that are most costly to install and which 
costs that contain biggest variation. For practitioners this knowledge about facility can be 
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good for making cost effective plants. The model can be a helping tool for learning the nature 
of a project's costs.  
 
7.1.2 Quantifying risks 
It is possible to quantify the risk in grain drying construction projects by studying the 
deviations from the mean in the resulting costs. It should though be remembered that the 
results are fuzzy when the decisions are made and it will increase the uncertainty of the 
decision.     
 
The level of risk in a given project affects the price that the supplier chooses to present. With 
a low-risk project the supplier can choose to select a less surcharge on the deal because of the 
known cost structure. However, if there is risky the supplier choose a higher surcharge to 
secure for unexpected expenses which could cause a loss.     
 
For sales decisions other measures of risks then the standard deviation are usually relevant. 
Especially the risk of making a loss or the chance of making a certain level of profit is used in 
these kinds of decisions. With the fuzzy possibility distribution it is for example possible to 
ask for a price which means that there is only a 20 % risk that the company will make a loss 
on the project. This pricing strategy would be hedging against making losses in projects.  
 
For the usefulness of the simulation model it is important that the standard deviation and the 
distribution can be generated. Examining the fuzzy possibility distribution gives an idea of the 
riskiness of a project. In order to manage the risks in an efficient way it is important to obtain 
information about them, this is confirmed by Power (2007).  
7.2 Risk evaluation  
This study was requested by Akron and their controllers. This means that there may be some 
practical areas application for our model. For this study it is believed that the calculation 
model is the most interesting part for practitioners. The results are depending on subjective 
data and might therefore be better set for each individual project (Öztaş & Ökmen, 2004).  
 
7.4.1 Risk Sources 
Detecting the risk sources are important for management, for knowing what to handle. 
Managing all the risk in a project is though usually hard, especially in complicated projects 
like construction projects. Focusing the effort to the risks with the highest impact is therefore 
usually preferable. According to the result in figure 10 it is shown that there are a few risk 
sources in the case project that basically influence the variance of the total construction cost. 
Therefore it could be a good idea to focus on managing these risks with priority.  
 
7.2.1 Risk analysis 
Important information about the model is the capture of the risks in the costs; this is done 
through the Monte Carlo simulation. The fuzzy density graphs illustrates how much from the 
expected value the different outcomes are, this can be used for the firm's risk management 
teams as information in their decision making (Mikes, 2011). Out of this information the 
management team can decide for each risk how they should handle it.  
 
For construction projects of drying facilities several different methods to handle the risks 
connected to the project could be use, they are; i) avoid, which simply means not taking a 
risky contract ii) avoiding it, implies changing something in the project which implies that the 
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risk is lowered or avoided. iii) hedging for the risk, which could mean contracting the risk to 
another partner or asking a such a high price that one is covered even if the bad risk falls out 
iv) Accepting the risk would mean that the firm did not do anything else then keeping 
supervision of the risk and being prepared to take an eventual bad outcome. 
 
When deciding the strategy it is important to remember that increased risks bearing usually 
increase the profitability. Contracting risk away often becomes costly with judicial expenses 
as result. Therefore it is important to make assessment about the risk and how this impacts the 
profitability, this to be able to regulate a firm's risk exposure.  
 
Mikes (2011) provide interesting examples of how the total risk exposure for a firm can be 
assessed to see the total impact of a risk falling out. The methods that are used by the case 
firms in Mikes (2011) are scenario analysis and Monte Carlo simulations. These methods 
could be used also for evaluating the risks in construction projects for deciding if a company 
should carry a risk or not and can be examined through the model. 
 
As previously mentioned it is shown that there are three components that are equipped with 
the highest risk, conveyors, walls and the building’s roof. There are obviously a number of 
different methods to handle the risk of the construction work and which way that the best is 
still unclear. Most likely it is a combination of them that is the most effective.  
 
The construction type of drying plants differs between different regions in the world, 
however, the construction type in the Nordic countries follow the same appearance. To give 
an example, in the UK a typical drying facility is equipped with the same components as the 
type that is used in the Nordics. But in UK the plants are delivered without the outer shell, i.e. 
without walls and roof, why this type of building solution not is feasible in Sweden is for the 
authors not clear. But it may be of great advantage to avoid a great part of the risk in the 
construction while it in the same way fills almost the same function.    
 
7.2.2 Contracting  
Except for risk management the model is believed to have its biggest application area in 
contracting. Nasirzadeh et al (2014) clearly points at the importance of knowing the risks for 
writing good contacts. An uncertainty that cannot be measured are hard to specify in a 
contractual form and therefore increases the risk for the parties in the contract. Before this 
study the risks characters in building a grain drying facilities were not quantified. The results 
of this study will contribute by informing about them and enable a better allocation of risk 
responsibilities. An example of this is that from the knowledge of how much of the risk that is 
depending on the electrician's it should be possible to contract the responsibility for these 
risks to the electrical firm. Thereby their initiative to reduce the impact of the risk will 
increase. In other words the information enables for a bigger accountability for the electrician 
company. This is a well-known phenomenon in literature (Catasús et al., 2007). Splitting the 
turnkey contracts like this might help reducing the costs of constructing grain drying facilities 
and reduce the risk premiums in the market. 
7.3 Market for grain drying facilities  
As the study earlier has shown there are large variations in the cost structure related to 
construction process of a drying facility. The study aims to determine the degree of economic 
risk and the importance of the activities that affect the overall risk. The result present which 
activities that can vary greatly. This information is good to know both for the supplier and the 
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customer of drying facilities. To give an example, it may be easier for the local framer to bear 
the risk of groundwork than that the supplier is responsible for this. If all the stakeholders are 
aware of which risk that is associated with the construction work we think that the grain dryer 
market will work in a better way. This is because each actor which in the best way is able to 
handle the risk will do so. This lead to a reduction of prices on drying facilities when exclude 
that any actor will take a good economic space for the uncertainty as a turnkey facility 
installation generates.   
7.4 Improvements of the model 
Even if the most interesting information that the model provides is the fuzzy possibility 
density function of the total construction cost, the model will also provide other useful 
information. This information can be valuable for managers of the construction projects. The 
interesting information can of course differ depending on the circumstances characterizing 
different projects. The model is though adoptable to a large extent for providing lots of 
information. 
 
One thing that was requested from the practitioners was an efficiency factor for taking into 
account that assembling personnel sometimes are less experienced and that different 
assembling teams therefore need different amount of times for assembling. This type of 
function would be quiet easy to introduce in the model but it is not used in the study since this 
parameter is not examined. It could be something to improve the model with later.  
 
7.4.1 Calendar connection 
Another way by which one may improve the model is by linking it to a Gantt schedule in 
which the different phases can be visualized. With this kind of improvement, it could be 
easier for the management team to conclude when the different resources are actually needed 
over time. This extension is unfortunately out of the scope of the study. It should however not 
be too complex for managers to calculate it using the information given in the model.  
 
It can be approximated through divide the assembling time needed with the hours done on a 
working day and then compared with the working days in a calendar. This requires that it is 
assumed to assembling time is assumed to be the tight sector for proceeding the project. This 
can be argued to be a good approximation since assembling times is the activity that has the 
largest time consumption and is involved in almost every moment of the building.  
 
7.4.2 Application to other projects 
As previously stated the theories are picked form earlier research about other types of 
construction projects. This implies that the theoretical framework is not unique for 
construction of grain drying facilities. Furthermore it is believed that a similar approach could 
be used for calculations on other similar types of construction projects. It has not been tested 
in this study, but the approach can possibly be used also for other types of construction 
projects if the information needed could be gathered.  
 
The immediate application area that we consider is other types of farm buildings such as cow 
stables, machine halls, stables and barns. We have not concluded that the problem of unique 
projects consider also these projects, but then a similar approach to is needed. If it is the case, 
these building projects could also be divided into components and the simulation model could 
be used for calculating the likely cost of assembling. However there would be a need of a new 
data assembling.  
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7.5 Future research 
The fuzzy possibility density function for the construction cost indicates that the building of a 
grain drying facility is a risky business. The fuzzy standard deviation is not remarkably high 
but the results are uncertain and the correlations are not known. This means that knowledge 
about the actual amounts of times required is lacking. To increase the reliability of the data, 
we suggest a study to measure the time expenditures in the building process to create a 
probability interval instead of the fuzzy possibility interval. If many construction projects are 
examined the correlations could also be examined to reduce the uncertainty.  
 
As usual with drying facilities, the most part of what one may observe is plant-specific. It 
follows that it become hard to gather information about the different cost of the facility. The 
relevance of this issue has been stressed in our previous discussions. This is of course making 
the investigation harder to perform but it also points out how necessary it is having an 
investigation in the area. This thesis might not solve the whole problem by providing the 
proper tool for calculating the risks of building a grain drying facility but it may provide an 
instrument that if used may improve the management and planning of these specific 
construction projects.  
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8 Conclusions 
The chapter conclusions intend to explain and answer on the basis of the following research 
questions, i) which approach should be taken in order to correctly assess the economic risk 
characterizing the construction of a grain drying facility, ii) how may fuzzy theory be used in 
order to evaluate the impact of uncertainty in the assessment of construction costs?  
 
The study has resulted in a calculation model for fuzzy possibility density functions which 
can be used to assess the economic risks related to construction process of grain drying 
facilities. The fuzzy possibility density function is calculated through a Monte Carlo 
simulation where the model is based on earlier literature and adapted to the practical case of 
grain drying facilities. 
 
The model assumes dividing the project into different components and identifies the different 
cost drivers in the assembling of each component. As a result of the lack of historical data 
from previous installations the model are based on expert opinions received through fuzzy 
theory.  It is found to be a suitable technique to gather information about construction projects 
that can be used in calculations. Furthermore the model is believed to compile the information 
available and create an assessing tool for designers of the facilities.  
 
The reliability relating the model´s risk assessment is still uncertain as they are based on 
subjective answers by the respondent’s interviews. As an example the impact of an error in 
assuming none correlations between the input resources could imply an increase in the risk by 
100%. However the model provides a solid base for further calculations and we believe it will 
play an important role as computation tool for future construction processes.  
 
Writing efficient contracts between shareholders in construction projects can improve risk 
sharing. Though all actors have good knowledge of where the major risks are concentrated; 
these risks can be handled in a better way and improve the efficiency of both individual 
projects and for the whole market of grain drying facilities. In order to increase the model´s 
reliability measurements and data collection for time consumption on a component level are 
suggested. Perhaps this could be carried out in future research.  
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